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ENtlNEERING-S&EENCE, INt. a unit of 
PARSONS ENVIRONMENTAL SERVICES, INC. 

? 

1700 Broadway, Suite 900 Denver. Colorado 80290 (303) 831-8100 Fax: (303) 831-8208 

Philip A. 'Nixon 
Project Manager: Solar Pond IM/IRA 

September 14, 1994 
SP307: 09 1494: 02 

Mr. Randy Ogg 
Environmental Restoration 
EG&G Rocky Flats, Inc. 
P.O. Box 464, Bldg. 080 
Golden, CO 80402-0464 

Subject: Schedule for Completion of the Phase I RFI/RI Report 

Reference: Parsons/ES Letter Dated September 12, 1994 (SP307:091294:01) 

Dear Mr. Ogg: 

Attached is the proposed detailed schedule for completion of the Phase I RFI/RI Report 
included as Part I1 of the Phase I IM/IRA-EA Decision Document. Parsons/ES has begun 
incorporating the responses to the U. S.  Environmental Protection Agency and Colorado 
Department of Public Health and Environment comments as described in the referenced 
transmittal and is scheduled to begin internal quality review of the revised document by 
October 3,  1994. The revised document is scheduled for issue to EG&G on November 14, 
1994. 

Issuance of Part I1 of the Phase I I IMIIRA-EA Decision Document will mark the 
completion of the scope of work under the Phase I RFI/RI contract. Parsons/ES understands 
that the Phase I RFI/RI contract is scheduled to terminate at the end of November and that any 
future revisions to the document based on public review comments will therefore have to be 
accomplished under the Phase I IM/IRA contract. 

Please call me at 764-8811 or pager 687-2551 if you have any questions. 

Sincerely , 

( I  :\PROJECTS\722446\CORRES P\09 149402. WPF\09/ 15/94) 
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cc: Mark Austin, EG&G 
Andy Ledford, EG&G 
Kim-RugeT, EG&G ~ 

\Robin Popish, EG&G - (2) J- 

Pete Holland 
Richard Henry 
Pat Breen 
Chuck Ros6 
Ron Schmiermund 
Harry Heidkamp 
Mike Robertson 
Rick Wilkinson 
Terry Kuykendall 
Central Files 
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REVIEW REVISED TEXT AND FIGURES 30CT94 60CT94 4 
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